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1 Introduction 
 

1.1 Local infrastructure provision is very important. New developments need 
investment in the transport network, connections to electricity, gas and water 
supplies, and the provision of additional leisure, recreation and cultural activities. 
As part of the development of the Plan for the Borough of Wellingborough 
(PBW), the council has worked with infrastructure providers to identify the 
implications of planned growth and to identify where investment will be required 
over the plan period.  

 
1.2 In addition to demands on infrastructure from new development, the Borough will 

be subject to changing demographics, an ageing population and climate change, 
and these considerations have been included in the work carried out. 

 
1.3 The infrastructure planning process needs to identify not only the infrastructure 

that is required but also the cost and phasing of delivery, how it will be funded 
and who is responsible for delivery. 

 
1.4 The objectives of the Infrastructure Delivery Plan (IDP) are to: 

• Provide evidence on what infrastructure is required to support the 
development proposed in the PBW up to 2031. 

• Identify an infrastructure delivery plan/programme which will provide an 
integrated approach to future investment and a basis to seek developer 
contributions. 

 
1.5 The IDP is part of the evidence base supporting the PBW. The infrastructure 

provision will change as new funding programmes are developed and priorities 
change, therefore the IDP will be a living document and will be updated on a 
regular basis to reflect any changes.  

 
1.6 The main part of the document details the background information supplied by 

the infrastructure providers on existing provision and future requirements, and an 
assessment of the implications for the PBW. The detail of the projects is 
contained in the Infrastructure Delivery Schedule (IDS) in the final section. 

 
2 Policy Context 

 
National 
 
2.1 The National Planning Policy Framework (NPPF) (2012) requires planning 

authorities to set out in their strategic priorities for the provision of infrastructure.  
 
2.2 It also requires planning authorities to work with other authorities and 

infrastructure providers to assess the quality and capacity of infrastructure and its 
ability to meet future demands for: 
• Transport 
• Water supply 
• Waste water and its treatment 
• Energy 
• Telecommunications 
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• Utilities 
• Health 
• Education 
• Flood risk 
In addition to the above list, this IDP also contains requirements for Green 
Infrastructure, police, fire and social infrastructure.  

 
Strategic 
 
2.3 The North Northamptonshire Joint Core Strategy (JCS) adopted in July 2016 

forms part 1 of the Wellingborough Local Plan and sets out the strategic policies 
as well as the distribution and scale of development for the period 2011-2031. 
The PBW forms part 2 of the Wellingborough Local Plan and provides local 
guidance within this framework.    

 
2.4 This IDP supports the PBW and forms an addendum to the North 

Northamptonshire Infrastructure Development Plan (2015) (NN IDP) which 
supported the JCS. As the NN IDP is a ‘live’ document this IDP updates the 
infrastructure required for the Borough of Wellingborough based on the latest 
evidence base, including additional schemes required to deliver the scale of 
growth in the PBW.  
 

2.5 As set out in the NN IDP there is a significant funding gap between the 
infrastructure required to deliver the levels of development proposed and the 
currently secured funding.  This IDP details the funding gap, where costings are 
known, as well as the different funding mechanisms that can be used to fund 
infrastructure.      
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3. Assessing existing and future need 
 
3.1 In assessing the existing and future need, the Council has, wherever possible, 

used information from current planning permissions and background evidence to 
understand whether there is or will be a deficit of provision. 

 
3.2 New developments should pay to help mitigate the additional demand for 

infrastructure that arises as a result of their development. Existing shortages of 
infrastructure are not the responsibility of new developments and should not be 
remedied through developer contributions. 

 
3.3 The IDP has been developed collaboratively with stakeholders and strategic 

infrastructure providers, including Northamptonshire County Council (NCC) and 
the accompanying schedule in Appendix A sets out the projects necessary to 
meet the needs created by new development in the PBW. 

 
4.  Development 

 
4.1 The PBW takes forward the development set out in the JCS (Table 1); it seeks to 

ensure that there are sufficient suitable sites to deliver development to meet the 
identified need within the borough.  

 

 
Table 1 – Table 5 of the JCS 

 
4.2 The majority of growth is focused within the growth town of Wellingborough, the 

map at Appendix B shows the key housing and employment sites that will deliver 
the majority of the plan targets.  

 
Housing 
 
4.3 A large proportion of the housing requirements to 2031 are to be delivered 

through the development of two sustainable urban extensions (SUEs) known as 
Wellingborough East/Stanton Cross and Wellingborough North/Glenvale Park.   
Both of the SUEs have outline planning permission and development has 
commenced on both sites.  
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4.4 Wellingborough East has consent for 3,650 dwellings of which the PBW 

anticipates in the region of 2,980 being delivered in the plan period alongside 
1,765 dwellings at Wellingborough North 2011-2031, which has consent for 
3,000 dwellings. The site related infrastructure needs for these developments 
were assessed through the planning application process. The resulting 
infrastructure requirements are to be delivered in association with or alongside 
the developments.   These pieces of infrastructure are wholly or partly funded by 
the schemes as appropriate to the mitigation required and are identified in the 
schedule of infrastructure in Appendix A. 

 
Employment 

 
4.5 The JCS sets a target for 6,100 jobs to be provided in Wellingborough between 

2011 and 2031. The majority of these jobs will be delivered at the two urban 
extensions at Wellingborough North and Wellingborough East as well as the 
Appleby Lodge employment site and the new Wellingborough prison 
development. These are shown on the map in Appendix B of this document. 
There is capacity at these sites to exceed the job target in the JCS, and these 
sites provide the choice and flexibility to deliver high quality employment. 
 

5 Infrastructure Planning 
 

5.1 The principal role of this IDP is to show how the development set out in the PBW 
will be supported through infrastructure provision. The majority of infrastructure 
requirements were identified in the NN IDP. This IDP identifies and updates 
these, where necessary and where further information has been provided.  This 
document also identifies additional infrastructure where this is required and items 
that are needed to deliver the PBW.    
 

5.2 The nature of infrastructure delivery will require the IDP to be flexible enough to 
incorporate and respond to change. It relies on information supplied by the 
council, service providers and partners. Adaptability will be achieved during the 
plan period through the publication of updates. This will enable the council, 
service providers and partners to plan effectively and maximise the potential 
associated with this growth to achieve wider sustainability, economic, social and 
environmental objectives.  

 
5.3  In total the infrastructure requirements set out in this document over the period to 

2031 identify a current funding gap of £109,381,289.  This is the  is, total 
infrastructure cost required minus the secured funding.   
 

5.4 The council is not progressing Community Infrastructure Levy (CIL) at present, 
and consequently it is not identified as a potential funding stream in this IDP. 

 
6 Infrastructure Requirements and Projects Schedule 

 
6.1 Through ongoing liaison with stakeholders, notably through the development of 

the NN IDP, providers have been able to set out the current position of 
infrastructure and identify the future needs in line with the housing trajectory and 
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distribution of development. Through this process they have clarified their costs 
and delivery timescales wherever possible.  

 
6.2 This section outlines the different sectors of infrastructure.   
 
6.3 In the context of the IDP it is important to identify what infrastructure is needed to 

deliver the development set out in the PBW. Alongside these, those projects that 
are fundamental to the delivery of the JCS/PBW are set out. If these do not come 
forward in a timely fashion it could result in delays to development. The schedule 
of infrastructure in Appendix A also references where projects have been 
identified in the NN IDP, by using the same project reference number.    

 
6.4 The IDP considers infrastructure requirements in the following service headings:    

• Key infrastructure projects 
• Transport/Road network 
• Sustainable Travel 
• Education 
• Health 
• Green Infrastructure 
• Social and Cultural Infrastructure 
• Police 
• Fire 
• Energy 
• Water Supply and Treatment 
• Water and Flood Management 
• Telecommunications. 

 
7 Key infrastructure projects 

 
Infrastructure Types 
 
7.1 This section identifies the infrastructure required under the different infrastructure 

types. Whilst it reflects and updates identified infrastructure in the NN IDP, it 
does not repeat the commentary set out in that document, providing instead an 
overview of key issues.   The project costs for each of the identified projects are 
identified in Appendix A. 

 
8 Transport/Road Network 
 
8.1 Information on highways infrastructure for the NN IDP was supplied by 

Northamptonshire County Council (NCC) and Highways England (HE), through 
detailed studies and transport modelling. The PBW has also been informed by 
additional transport modelling undertaken by NCC. Transport modelling identifies 
network pressure points and potential capacity shortfalls.  

 
 Strategic Road Network 
 
8.2 Highways England has been working with stakeholders to understand the scale 

and location of development proposals to advise on the implications and 
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infrastructure needs of the Strategic Rroad Network (SRN). The main two SRN in 
North Northamptonshire are the A14/E24 and the A45. The A45 is the only SRN 
within the Borough of Wellingborough. 

 
8.3 The A45 study has indicated that some of the junctions will require 

improvements to ensure they are capable of operating acceptably. Funding for 
improvements to the Wilby Way roundabout was secured through the Pinch 
Point funding stream; this is to meet capacity improvements to 2021 and have 
been completed. The other junctions requiring capacity enhancement are: 
• Skew Bridge 
• Chowns Mill 

 
8.4 Skew Bridge is a developer scheme to accommodate the Rushden Lakes 

development adjacent to the junction, whilst Chowns Mill is a Road Investment 
Strategy (RIS) scheme to be commenced in road period 1, 2015-2020.  

 
8.5 With regards to the A14 several schemes are also identified. Funding was 

secured for the widening between junctions 7 and 9 which is now completed. 
The other schemes relate to specific developments coming forward that are 
located and accessed from this corridor. 
• A14 Junctions 10/10a 
• A14 Junctions 8-9 

 
Principal and Local Road Network 
 

8.6 NCC has previously undertaken a great deal of modelling work to support the 
JCS. This modelling identified many road improvements across the area.  It also 
highlighted that highway improvements needed to be supported by measures to 
achieve a modal shift away from car use and identified public transport 
improvements as well as pedestrian and cycle networks. Additional transport 
modelling has been undertaken for the PBW and this identifies further road 
improvements.    

 
 Sustainable Travel 
 
8.7 With the need to achieve wider sustainability objectives and meet the transport 

needs of the area, it is recognised that a change in travel behaviour is required. 
Improvements in inter-urban public transport routes coupled with more 
accessible and convenient services remain a key way of achieving this. The 
identified projects will help provide a sustained modal shift, away from the car to 
more sustainable modes of transport, supporting the objectives of the JCS. 

 
8.8 Investments in strategic rail connections serving North Northamptonshire and 

Wellingborough are continuing. Preparatory work has begun on the electrification 
of the Midland Main Line between Bedford and Sheffield, to enable increased 
capacity, efficiency and a reduction in journey times, helping to support an 
efficient alternative to journeys made by car.  

 
8.9 Planned improvements and investment in train stations is one way to improve 

the attractiveness and suitability of travelling by train. A key project is the delivery 

 8 



of redevelopment at Wellingborough train station, to include improvements to 
services and car parking as part of the Wellingborough East SUE. Continued 
investment must extend beyond the rail network to improve the connectivity of 
public transport and low carbon modes of transport at stations. Connecting local, 
county and national bus services with other key transport hubs and population 
centres whilst improving the pedestrian and cycle network will deliver a more 
integrated and sustainable low carbon travel network.  
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9 Education 

 
9.1 Pupil places are very much interlinked with changes in population. Some areas 

of Northamptonshire have seen a significant increase in the birth rates in recent 
years. This has resulted in certain locations having an insufficient number of 
school places. 

 
9.2  The large developments across the area will create a need for new schools. 

Some of these will be required solely for the new developments, others will 
provide for the existing population. 

 
Primary Education 
 

9.3 Primary school contributions are to be secured through S106 contributions. 
There are three additional proposed primary schools required, two proposed at 
Wellingborough East (a 2 form entry and a 3 forum entry) and a further 2 form 
entry one at Wellingborough North. These will provide for the substantial 
increase in population arising from Wellingborough East and Wellingborough 
North  

 
9.4 A Special Education Needs (SEN) free school is proposed that will provide 

schooling for special needs students. This will be funded by the Education 
Funding Agency (EFA) if the application is successful. The specific location of 
this school is still to be determined.   

 
Secondary and Further Education 

 
9.4 There is a need in this area is for further secondary provision. This will be partly 

funded through direct development contributions, but as the school will serve the 
wider population other funding will need to be secured. 

 
9.5 Tresham College is due to merge with Bedford College in August 2017. It has 

been confirmed that the development of a new science, technology, engineering, 
and math (STEM) Centre will no longer go ahead as planned and the bulk of the 
funding secured for this development will go to other projects. Bedford College 
has expressed intent to carefully market research the needs of Wellingborough 
and to deliver a comprehensive curriculum in line with local skills needs, either 
on the existing site or through partnerships elsewhere in the Wellingborough 
area. It will announce its plans in summer 2018. The existing campus site in 
Wellingborough is currently being partially demolished with the support of the 
South East Midlands Local Enterprise Partnership (SEMLEP). 

 
9.6 Moulton College is a specialist land based college delivering construction, 

agriculture and sports courses  which  provides a subsidised transport service to 
ensure young people living in the Wellingborough area are able to access high 
quality apprenticeships and post-16 study programmes. Moulton has invested 
significantly in skills and has a skills academy based just outside Higham Ferrers 
off the A6. This provides education and training in construction and animal 
welfare and management.  
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9.7 Moulton College is developing a £3.5 million Food and Drink Innovation Centre 

funding by the Local Growth Fund (LGF2) and in response to meeting the 
SEMLEP skills priority for food and drink manufacturing, particularly in 
Northamptonshire. This centre is being developed on the Moulton College main 
site and will open in September 2018.  

 
10 Health 
 
10.1 Health infrastructure is an important part of creating sustainable places.  The 

Clinical Commissioning Groups (CCGs), NHS Trusts, GP practices (working 
together across three federations, the super practice, local government and the 
voluntary sector across our health and care system) are committed to delivering 
reduced health inequalities and to improving the health and wellbeing of the 
population of Northamptonshire. The NHS’s Sustainability and Transformation 
Plan (STP) 1reaffirms a commitment amongst all partners to provide an 
integrated county wide service. 

 
10.2 The CCGs are leading on the development of an estate strategy for out of 

hospital services in the county and all existing provider estates are seen as one 
of the key enablers of which some will need significant investment. This will be 
underpinned by the following principles:  
• Optimise use of existing estate and ensure that federations/super practice 

consider the full breadth of out of hospital estate (including primary care, 
community care, social care, voluntary services, etc.). 

• Use all estate more efficiently than at present and use shared space where 
necessary across the footprint. 

• Ensure choice of location for new care model allows community based 
workforce to be co-located as appropriate and share knowledge & best 
practices.  

• Enable delivery of transformed and enhanced clinical models by identifying 
what is required and where, and supporting plans for strengthening estates 
infrastructure accordingly.  

• Focus on maximising utilisation across the entire estate, thereby supporting 
seven-day working whilst releasing savings through disposal and increasing 
efficiency.  

• Respond to the “Carter” challenge to reduce NHS trust non-clinical footprint 
by 35%.  

• Ensure that their estate can deliver the aspirations of the GP Forward View 
by developing the estate and investing in the infrastructure.  

• Create the framework and basis for moving toward a ‘one public estate’ 
approach and supporting governance to facilitate change. 

 
10.3 Improvements to the Isebrook have been identified in a response from the NHS 

regarding the priorities for Wellingborough.  When the evidence base is 
available it will be used to inform any further contributions. Ongoing dialogue with 
the NHS will take place to ensure sustainable places are created. 

 

1 http://www.neneccg.nhs.uk/northamptonshire-s-sustainability-and-transformation-plan-2016-2021/ 
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10.4 The following table identifies the contributions to health facilities that have been 
secured by the council through S106 agreements in the last five years, but areyet 
to be received, or contributions that are still outstanding with the payment trigger 
not yet met: 

 
Location Application Reference Project Secured Funding 

through S106 Health 
contributions 

Earls Barton Medical 
Centre 

WP/2013/0398 Improving GP Facilities in Earls Barton £24,453 

Wellingborough North WP/2008/0150 1 hectare of land provision for a 
Primary Care Trust plus a £500,000 
contribution towards cost of a GP 
surgery. 

£500,000 

Earls Barton WP/2013/0510 Health contribution of £50,000 
provided to the Nene CCG. 

£50,000 

Wellingborough East WP/15/00605/VAR Reserve a site for a healthcare centre 
on the WEAST development. 

- 

 
11. Green Infrastructure 

 
11.1 Green Infrastructure (GI) is an important part of delivering sustainable 

communities and provides a wide range of benefits to health and well-being, 
biodiversity, flood and water management, soil and soil management, air and air 
quality, climate change and carbon capture. 

 
11.2 In addition the borough has a wide range of important designations, such as the 

Upper Nene Valley Special Protection area (SPA), the Nene Valley Nature 
Improvement Area (NIA) alongside many SSSIs and other designations. These 
sites are all susceptible to increases in visitor numbers which could result in a 
variety of unacceptable impacts unless mitigation measures are implemented. 

 
11.3  The Joint Core Strategy has a policy requirement to remedy local deficiencies, 

and these deficiencies can be identified through Natural England’s Access to 
Natural Green Space Standards (ANGst)2.Some areas currently have or will not 
have access, within the parameters stated, to natural green space. 

 
11.4 The projects listed in Appendix A will protect important areas of biodiversity from 

increased visitor pressure and others will provide areas of natural green space 
for residents. 

  

2http://www.naturalengland.org.uk/regions/east_of_england/ourwork/gi/accessiblenaturalgreenspacestan
dardangst.aspx 
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12 Social and Cultural Infrastructure  
 
Public Realm 
 

12.1 Improvements to the public realm in Wellingborough are an integral part of the 
growth and regeneration agenda making the borough a more attractive place to 
live and work. This is particularly important to assist in the improvement of the 
town centre, creating an attractive place to shop enabling it to serve a growing 
community in line with the PBW which takes forward the Wellingborough Town 
Centre Area Action Plan (2009) objectives and the Wellingborough Public Realm 
Strategy (2010). 

 
 Culture 
 
12.2 Cultural infrastructure will play a vital role within North Northamptonshire. This 

will help to establish new communities and neighbourhoods which identify with 
the settlements in which they live and work, helping to create a network of 
distinctive settlements.  

 
12.3 The council owns and manages the Castle Theatre, Finedon Town Hall and the 

Tithe Barn.  There are a range of other arts and performance spaces in the 
borough – both in the town and in the surrounding villages. The council 
recognises and embraces the contribution all the venues and is developing a 
cultural strategy to support this. 

 
 Libraries 
 
12.4 The North Northamptonshire Cultural Investment Plan details how library 

provision will be met through refurbishment, extension or replacement. The 
objectives of Northamptonshire County Council, the service provider for libraries 
is changing the role libraries play within town and village centres. An increased 
social and economic role will see libraries provide ‘community’ and ‘enterprise’ 
hubs alongside traditional access to information.   The libraries located in the 
borough of Wellingborough are: 
• Wellingborough Library 
• Earls Barton Library 
• Finedon Library 
• Irchester Library 
• Wollaston Library 
• Mobile Library van 

 
 Museums and Resource 
 
12.5 Museums and heritage centres in North Northamptonshire play a key role. They 

maintain a sense of place as centres of learning and as visitor attractions. 
Schemes which help increase the provision of museum space and enrich the 
cultural offer will underpin the delivery of sustainable growth.  

 
12.6 In the borough there are a number of museums and resources, these include the 

Wellingborough Museum providing information on the town and borough and the 
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Wollaston museum providing information on Wollaston and the history of the 
boot and shoe industry.   

 
12.7 In addition, the nationally important archaeological and historic asset of Chester 

Farm which is located between Wellingborough and Irchester, tells the story of 
Northamptonshire’s history over the last 10,000 years.  Northamptonshire 
County Council has created a project to develop this facility and deliver a visitor 
attraction for Northamptonshire.  Attractions of significant importance can also 
play an economic role, attracting visitors and helping to sustain associated 
informal local economic activity.  

 
Sport and Leisure  
 
12.8 The retention and improvement of a good range of sports facilities is essential to 

support the proposed levels of growth in the PBW for it to be seen as a desirable 
place to live and work.  Growth in population will place increased pressure on 
leisure centres and outdoor sports facilities. Although full implementation of 
some of the infrastructure may not be critical at the time of delivery of projected 
housing, the cumulative impact of new housing will become acute over time.  

 
12.9 Strategic Leisure undertook work on the indoor sports facilities, sports halls and 

swimming pools required between 2011-2031, to build on the Open Space, 
Sports and Recreation Audit and Assessment 2015 that was undertaken by TEP. 
Specifically, the supplementary work, (focussed on sports halls and swimming 
pools) is based on an up to date Sport England Facility Planning Model (FPM) 
assessment, specific quality assessments on BCW facilities, and a spatial 
analysis of existing provision in relation to areas of new housing growth. It 
identifies facilities required to meet planned population growth and these are 
identified in Appendix A. 

 
13 Emergency (Public) Services 
 

Police 
 
13.1 Northamptonshire Police are responsible for the policing of the County, including 

collisions and road policing, countywide operations, protecting vulnerable people 
and investigating and solving crimes. There are police stations in several of the 
main towns and safer community teams that operate in smaller sub areas across 
each authority. 

 
13.2 The increase in population arising from new development leads to an increase in 

incidents of crime. Therefore there is a requirement to increase police 
infrastructure accordingly in order to maintain and create safe and sustainable 
places for people to live and to secure appropriate capital and revenue resources 
to address such growth.  There is no central Government funding for the capital 
costs of policing new development. 

 
13.3 The costs identified for the authority are those associated with the capital cost of 

the infrastructure to recruit, train, equip and accommodate the necessary 
additional officers.  
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13.4 It has been established that no new police stations are required within the area 

and the Northern Criminal Justice Centre (Kettering Police Hub) is currently 
being provided through other funding streams.  The preferred location for new 
safer community teams is to co-locate with other service providers which 
reduces costs and improves efficiency.  

 
 Fire  
 
13.5 The Northamptonshire Fire and Rescue service manage their resource 

disposition through community risk and the required capability to meet the risk 
and provide safe systems of work. This capability is achieved through applying a 
countywide strategic approach to resources. 

 
13.6 The relocation of fire stations will better meet the changing pattern of community 

risk as a consequence of local and countywide social and economic 
infrastructure development and growth, helping to ensure that operational 
standards of response can be maintained to new and existing communities and 
infrastructure. 

 
13.7 Any new developments will need to provide adequate water supplies for effective 

fire-fighting through fire hydrants secured through developer contributions.  
 
13.8 The Fire service has published a ‘Community Protection Plan’ for 
 Northamptonshire that outlines how the Fire and Rescue service will respond 
 to existing and future challenges and issues between 2017 to 2020.  
 
13.9 Infrastructure investment will be a key component of maintaining high 
 standards of service in Northamptonshire to respond to a growing population.  
 
13.10 A large part of the future strategy for the Fire service involves collaborative 
 working with the Police and the Ambulance. This involves the potential sharing 
 of facilities and headquarters. There is also a growing co-responding scheme 
 which involves both Ambulance and Fire services responding to incidents  and 
 supporting colleagues in other Emergency Departments when incidents occur. 
 
13.11 A wider collaboration is being proposed to create a joint fire control project 
 with Warwickshire. This was begun in 2012 and is anticipated to be  completed 
 2017-18. This will involve a shared joint control room; options for this are to be 
 explored in the 2017-18 financial year. 
 
13.12 Police and Fire services share a strategic aim to share a single building within 
 each major town. Currently there are active work streams being progressed 
 over the lifetime of the ‘Community Protection Plan’ up to 2020 including 
 exploring the potential for the shared use of the Fire Station in 
 Wellingborough town. There is also potential for a shared fleet maintenance and 
 stores facility. 
 
13.13 These aims and objectives will inform future provision of Fire Service facilities 
 in Northamptonshire and Wellingborough. Specific schemes and projects will 
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 arise over the lifetime of this IDP, in order to respond to National, Regional 
 and Local trends and growth. 
 
14. Energy - Electricity and Gas 
 
14.1 Development proposals within the Wellingborough area are unlikely to have a 

significant effect upon National Grid’s gas and electricity transmission 
infrastructure. It is unlikely that any extra growth will create capacity issues for 
National Grid given the scale of these gas and electricity transmission networks. 
The existing networks should therefore be able to cope with additional demands. 

 
National Electricity Transmission Network 

 
14.2 The National Grid operates the national electricity transmission system across 

Great Britain and owns and maintains the network in England and Wales, 
providing electricity supplies from generating stations to local distribution 
companies. The company does not distribute electricity to individual premises 
directly. It is the role of local distribution companies to distribute electricity to 
homes and businesses. National Grid’s Seven Year Statement sets out the 
proposed enhancements to the electricity transmission network and can be 
found at the following link: http://www.nationalgrid.com/uk/Electricity/SYS/ 

 
14.3 Development proposals within the Wellingborough area are unlikely to have a 

significant direct effect upon National Grid’s electricity transmission 
infrastructure. Generally, network developments to provide supplies to the local 
distribution network are as a result of overall regional demand growth rather than 
site specific developments.  

 
14.4 The local distribution network operator (Western Power Distribution) is 

responsible for operating the local electricity distribution network which supplies 
electricity from the national electricity transmission system direct to households 
and businesses.  If new infrastructure is required in response to an increase in 
demand across the local electricity distribution network the operator (Western 
Power Distribution) may request improvements to an existing National Grid 
substation or a new grid supply point.  

 
Gas National Transmission System 

 
14.5 The National Grid owns and operates the high pressure gas transmission system 

in England, Scotland and Wales. This consists of around 4,300 miles of pipelines 
and 26 compressor stations connecting to eight distribution networks.  

 
14.6 New gas transmission infrastructure developments (for example pipelines and 

associated installations) are periodically required to meet increases in regional 
demand and changes in patterns of supply. Developments to the network occur 
as a result of specific connection requests, for example power stations, and 
requests for additional capacity on the network from gas shippers.  Generally, 
network developments to provide supplies to the local gas distribution network 
are as a result of overall regional demand growth rather than site specific 
developments.    
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Gas Distribution Networks 

 
14.7 In the UK, gas leaves the transmission system and enters the distribution 

networks at high pressure. It is then transported through a number of reducing 
pressure tiers until it is finally delivered to consumers. There are eight regional 
distribution networks, four of which are owned by National Grid. The gas 
distributer for the area is Cadent Gas. National Grid’s Ten Year Statement sets 
out the proposed enhancements to the gas transmission network and can be 
found at the following link: http://www.nationalgrid.com/uk/Gas/TYS/ 

 
15. Water Management 
 
15.1 Development and increased population place additional pressures on water 

management. Increased urban runoff must be managed effectively to prevent 
both flooding and pollution. New developments must safeguard both new and 
existing areas against flooding. Effective management can see improvements 
and safeguards secured for surrounding water courses. Flood management 
schemes which unlock land by controlling flood water sustainably can also 
achieve this.   

 
15.2 The large developments across the area will create a need for comprehensive 

water management schemes. Some schemes will be required solely for the new 
developments, others will help remedy or protect against existing issues. 

 
15.3 Since the 15th April 2015, Local Planning Authorities have been required to 

consult Northamptonshire County Council as Lead Local Flood Authority (LLFA) 
on all major planning applications. The LLFA review the applications in relation to 
surface water drainage only. The LLFA is also required to provide technical 
advice on surface water drainage strategies, and on any designs put forward for 
new major developments. 

 
 Water supply and Wastewater treatment 
  
15.4 The water industry operates on five-yearly investment cycles called Asset 

Management Plan (AMP) periods. The current asset management plan period 
(known as AMP6) covers the period 2015 to 2020. Customer charges will be set 
following submissions from Anglian Water about what it will cost to deliver the 
business plan. Further information relating to Anglian Water’s Business Plan is 
available to view at the following address: http://www.anglianwater.co.uk/about-
us/our-plan-2015-to-2020.aspx. 

 
 Water resources 
 
15.5 Anglian Water published a Water Resource Management Plan (WRMP) in 2015 

which outlines how they propose to maintain a sustainable balance between 
water supply and demand over the next 25 years within its area of responsibility. 
The WRMP is updated every five years against a methodology determined by 
Defra which includes formal examination and consultation. Anglian Water is 
currently in the early stages of reviewing the current WRMP for the Anglian 
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Water region. As part of which they are considering the implications of the 
growth proposed in the Borough of Wellingborough administrative area. 

 
 Wastewater treatment 
 
15.6  In general, water recycling centre (previously referred to as sewage or 

wastewater treatment works) upgrades where required to provide for additional 
growth are wholly funded by Anglian Water through its Asset Management Plan. 

 
15.7  Anglian Water closely monitors housing and economic growth in its region to 

align investment and the operation of its infrastructure to additional demand for 
both water and used water. Where they have identified a need for further 
investment at water recycling centres they are currently working to identify to 
what extent improvements are required to serve additional growth in the relevant 
catchment and how they will ensure that they continue to protect the water 
environment. Its investment uses a total expenditure, known as totex, approach 
to provide the best outcome for customers so where a need is identified the 
solution and investment may change as its internal asset planning processes 
refine the options. 

 
15.8  In addition Anglian Water is currently considering a 25 year growth forecast for 

their area of responsibility and are developing long term integrated strategies to 
manage growth, for highest risk catchments in this area. These will be published 
and consulted on in its new Water Recycling Long Term Plan as part of the 
PR19 business planning process (next business plan period). 

 
 Water supply and foul sewerage networks 
 
15.9  All sites will require a connection to the water supply and foul sewerage 

networks. Dependent upon the location and scale of proposed development 
improvements may be required to the existing water supply and/or foul 
sewerage networks. 

 
15.10  Foul network improvements are generally funded/part funded through developer 

contribution via the relevant sections of the Water Industry Act 1991. The cost 
and extent of the required network improvement are investigated and 
determined when they are approached by a developer and an appraisal is 
carried out. There are a number of payment options available to developers. 
Options include deducting the revenue that will be raised from the newly 
connected dwellings (through the household wastewater charges) over a period 
of twelve years off the capital cost of the network upgrades. The developer then 
pays the outstanding sum directly to Anglian Water.  

 
15.11  Water infrastructure provision will be dependent on location and scale of the 

development and contributions for upgrades or strategic schemes will be 
obtained through provisions in the Water Industry Act 1991. 

 
15.12 Anglian Water seeks contributions directly from developers for improvements to 

the foul sewerage network and water supply network in accordance with the 
provisions of the Water Industry Act 1991. 
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 Water Quality 
 
15.13 To comply with the Water Framework Directive (WFD), development must not 

cause deterioration to the current WFD status of the water environment. 
Opportunities to address issues within the local water environment should be 
sought through existing and planned development. These opportunities and 
issues are identified in the Anglian River Basin Management Plan cycle 2 and 
River Nene Integrated Catchment Management Plan produced by the River 
Nene Regional Park 

 
 Flood Management 
 
15.14 The North Northamptonshire Flood Risk Management Study (2012 update) 

informed the JCS and updated the North Northamptonshire Flood Risk 
Management Study (2007) and the flood risk management study set out in the 
North Northamptonshire Detailed Water Cycle Strategy (2009).  

 
15.15 Northamptonshire County Council, is the Lead Local Flood Authority (LLFA). It is 

responsible for; 
• Co-ordinating flood and water management within Northamptonshire.  
• Undertaking a County Wide Local Flood Risk Management Strategy (LFRMS) 

and associated Action Plan, in partnership with the Borough and District 
Councils (updated in November 2016), the Environment Agency and water 
companies’ key projects were identified, which are reflected in the IDP.  

• NCC also recently updated the Wellingborough Level 1 Strategic Flood Risk 
Assessment (SFRA) in February 2017.  

 Source of information – Northamptonshire Local Flood Risk Management 
Strategy Action Plan Update – living Document, November 2016 
https://www.floodtoolkit.com/wp-content/uploads/2016/11/NCC-LFRMS-
ActionPlan-Final-November-2016.pdf 

 
16.  Telecommunications  
 
16.1 An effective telecommunications network which is fast, reliable and fit for 

purpose is a necessity to support an information based economy. 
Northamptonshire County Council has the ambition of full coverage of superfast 
broadband services capable of providing access line speeds of 30Mbps or more 
to residential and business premises by the end of 2017.  This involves working 
with the wider telecoms market to promote commercial 
coverage.  Secured public sector funding will be targeted at areas of the county 
where there is no current or planned commercial provision of superfast 
broadband.  Details of its approach are set out in the Next Generation 
Strategy.  As part of this approach the County Council, is encouraging the district 
and borough councils, developers and the telecoms market to facilitate the 
deployment of telecommunications infrastructure (e.g. ducting, cable) within new 
developments. 
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15 Conclusions  
 
15.1 The assessment of infrastructure requirements to ensure sustainable delivery of 

the PBW shows that much of the infrastructure required is site specific, 
especially in relation to transport and education and some elements of 
community policing. These items can be incorporated into s106 agreements (as 
the need would not be there without that development) or provided by the 
developer ‘in-kind’. Therefore the funding gap in the table below is much less 
than the total funding required. 

 
15.2 Other items such as green infrastructure, social and cultural items, emergency 

services and off site flood management are items that make places more 
sustainable. These are policy requirements but funding is generally pooled 
across a range of development as the need is more widely generated. These 
items are historically less well funded through the planning system and hence a 
larger funding gap is identified for these typologies, as shown in the table below.  

 
15.3 The key infrastructure that has been identified reflects the strategic priorities that 

are in the JCS and the SEMLEP Strategic Economic Plan. It is important that 
these key projects are delivered in a timely way to ensure the delivery of the 
JCSs and the PBW.  

 
Total cost of infrastructure  
 

Infrastructure Type Estimated Total 
Cost 

Estimated Funding 
Gap 

Transport £119,389,500 £82,531,000 
Sport and Leisure £10,568,698.50 £9,132,000 
Further Education £3,500,000 £0 
Secondary Education £25,000,000 £11,085,096 
Primary Education £12,600,000 £0 
Police £3,946,172 £809,000 
Healthcare TBC TBC 
Green Infrastructure £4,953,287 £3,497,635 
Flood and water management £344,000 £253,000 
Culture libraries and museums £4,937,829 £2,073,558 
Totals £185,239,487 £109,381,289 

 
15.4 Health, energy, water supply and treatment and telecommunications do not 

 have any associated costs at present. These will be updated once more 
information has been provided. 

 
15.5 It should be noted that a large amount of infrastructure identified in Appendix A 

has been secured or is anticipated to be secured through developments, other 
funding and initiatives. This is particularly so for the physical hard infrastructure 
items such as highway improvements, where significant government loan funding 
has been secured. Education can be tied closely back to the needs generated 
from development and the cost and provision is therefore included in the 
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accompanying s106 and the remaining funding is for those that are not 
associated with one particular SUE. Northamptonshire Police are using some of 
their capital budget to provide policing services to new developments with only a 
proportion required from development. 

 
15.6 Highways infrastructure does still amount to just over half of the remaining 

funding gap with some significant road schemes highlighted. However the 
majority of these are needed towards the end of the plan period, therefore giving 
time to consider funding mechanisms. 

 
15.7 The cultural and green infrastructure is currently less well supported through 

existing funding streams. However with partnership working and the increase in 
available information it is considered that other funding streams alongside 
development funding will become available to deliver these schemes. 

 
15.8 The Government over the last year has announced various investment and 

funding schemes, generally on a loan basis, to help development proceed and 
overcome viability and cash flow issues. It is anticipated that other schemes will 
become available alongside innovative ways of generating funding for large 
pieces of infrastructure. However at this stage it is impossible to pre-empt what 
funding may become accessible in the future.  

 
15.9 Working within a joint planning area the Borough Council of Wellingborough is 

able to work with partners to bid for money in a more efficient way and consider 
the overall strategy and the best mechanisms for delivery. Design surgeries at 
each local authority consider design issues alongside infrastructure requirements 
in the area to ensure that delivery and efficient use of resources can be 
achieved. Working with the LEP will also lever in additional funding, as well as 
other partnership groups such as the Local Nature Partnership and Nature 
Improvement Area board. 

 
15.10 Other funding streams have been identified for many of the typologies including 

the Flood and Coastal Management Grant in Aid (FCERM  GiA) ; Heritage 
Lottery Funding (HLF); funding streams through Arts Council England (ACE) and 
Sport England; along with capital budgets of Northamptonshire Police and 
Northamptonshire County Council. However in order to ensure sustainable 
delivery all sources will need to be maximised, and efficient ways of delivering 
infrastructure will need to be explored with all partners. 

 
15.11 So whilst the funding gap remains significant to ensure sustainable  development 
 is delivered, it is considered that through partnership approach, exploring other 
 mechanisms for delivery and identifying potential funding sources that this  can 
 be achieved across North Northamptonshire. 
 
16  Monitoring  
 
16.1 It should be noted that the information on costs is the best available at the time 

and will be more accurate in the short term. In addition infrastructure providers’ 
strategic priorities, capital investments and programmes will change over time. 
Therefore it is important to update the IDP to ensure that it remains fit for 
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purpose and is an accurate reflection of the infrastructure required to deliver 
sustainable development.  

 
16.2 The Authorities Monitoring Report (AMR) will be used to report annually on 

progress of infrastructure delivery, a full update of the IDP will be required when 
significant changes to delivery programmes have occurred, or at least every two 
years, there is also the possibility that specific typologies can be updated where 
new funding streams might have been introduced, or strategies for provision 
change. 
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Glossary of abbreviations used in the Infrastructure tables 
 
S106 Refers to Section 106 of the Town and Country Planning Act 1990 

and is a legally binding agreement or planning obligation with a 
landowner in association with the granting of Planning Permission. 
These agreements are a way of delivering or addressing matters 
that are necessary to make a development acceptable in planning 
terms. 

LEPs Local Enterprise Partnerships.  In England, LEPs are voluntary 
partnerships between local authorities and businesses set up in 
2011 by Government, to help determine local economic priorities 
and lead economic growth and job creation within the local area. 
 

SLGF Single Local Growth Fund. Offers growth deals and funding to 
LEPs for   projects that benefit the local area and economy and are 
providing support for local businesses. 

LTB (Local Transport Board) Provide funding for large scale transport 
Infrastructure, devolved funding from the Department for Transport 

S111  
 

Direct payment contributions that can be used to create a 
mitigation package. 

 EA Funding provided by the Environment Agency. 
FCERM GiA Flood and Coastal Erosion Risk Management Grant in Aid) 

Funding for Flood Defence Infrastructure projects. 
WEIF Water Environment Improvement Fund Funding scheme that 

provides financial contributions to not for profit organisations for  
projects that will deliver improvements to Rivers, lakes and 
waterways. 

HLF Heritage Lottery Fund.  Use National Lottery money to support 
projects that make a positive contribution to an areas heritage, 
funding can go towards the arts, charities, heritage and sports.   

SITA SITA UK) An ethical funding organisation that is dedicated to 
making lasting improvements to the natural environment. 

LIFE+ LIFE is the EUs financial instrument supporting environmental, 
nature conservation and climate action projects throughout the EU. 

EFA Education Funding Agency- Funding education projects across the 
country 

DEFRA 
 

Department for Environment, Food and Rural Affairs. Provides 
funding for projects to improve agriculture, the environment and 
rural life. 

NFM Natural Flood Management . A national competition to find 
proposals for Natural Flood Management. 

 
  
 . 
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Area Ref Category Location Project Priority Cost 
Funding 
Secured Funding Gap 

Delivery 
Lead Timescale 

Sources of 
Funding Evidence 

Earls Barton C1 Culture, 
Libraries and 
Museums 

Earls Barton 
Library 

An extension to existing library 
by incorporating the green area 
at the front of the library into a 
more usable space. 

  £1,000,000 £100,000 £900,000 NCC 2016-
2021 

NCC, s106 Consultation 
response from 
NCC. 
NNIDP (C25) 

Irchester C2 Culture, 
Libraries and 
Museums 

Irchester Library A rear extension to existing 
Library. Potential to make 
better use of outdoor space.  

  £400,000 £41,000 £359,000 NCC 2016-
2021 

NCC, s106 Consultation 
response from 
NCC. 
NNIDP  (C6) 

Irchester C3 Culture, 
Libraries and 
Museums 

Chester House 
Farm 
archaeological 
resource centre 
and educational 
programme and 
classroom. 

Archaeological records and 
public access to these records. 
Currently there is no facility for 
this within Northamptonshire. 
Provision of a dedicated 
classroom facility and 
education programme to 
provide both formal and 
informal learning to people 
about heritage. 

  £1,805,329 £1,188,771 £616,558 NCC 2014-
2031 

Heritage 
Lottery 
Funding 

NNIDP (C22) 

Wellingborough  C4 Culture, 
Libraries and 
Museums 

WEAST Community Building Sum- to be 
used as community hall, police 
office, mutli faith room, 
childcare centre, community 
trust and storage. 

High 
Priority 

£1,225,000 £1,225,000 £0 BCW 2017-
2022 

s106 Stanton Cross 
s106 agreement 

Wellingborough  C5 Culture, 
Libraries and 
Museums 

WEAST Second Local Centre 
Community Hall 

  £125,000 £125,000 £0 BCW 2017-
2028 

s106 Stanton Cross 
s106 agreement 

Wellingborough  C6 Culture, 
Libraries and 
Museums 

WEAST Setting up of a Community 
Trust on WEAST 

 £182,500 £182,500 £0 BCW 2017-
2031 

s106 Stanton Cross 
s106 agreement 

Wellingborough  C7 Culture, 
Libraries and 
Museums 

Wellingborough 
Library 

Refurbishment and remodelling 
of existing library 
 
 
 
 

   TBA TBA   NCC 2016-
2021 

TBA Consultation 
response from 
NCC 



Area Ref Category Location Project Priority Cost 
Funding 
Secured Funding Gap 

Delivery 
Lead Timescale 

Sources of 
Funding Evidence 

Wollaston C8 Culture, 
Libraries and 
Museums 

Wollaston 
Library 

Library reconfiguration and 
refurbishment 

  £200,000 £2,000 £198,000 NCC 2016-
2021 

NCC, s106 Consultation 
response from 
NCC. 
NNIDP (C7) 

Wellingborough  F1 Fire Service Glenvale Park 
(Wnorth) 

Provide Fire and Rescue 
facilities and services to service 
the Wellingborough North SUE. 

  Fully Funded 
by Developer 

Fully Funded 
by Developer 

£0 NCC 2016-
2026 

s106 Glenvale Park 
Unilateral 
Undertaking 

Borough Wide W1 GI, Flood and 
Water  
Management  

Swanspool 
Brook 

Flood storage reservoir study. A 
study into the Wilby flood 
storage reservoir, which 
currently exists on Swanspool 
Brook in Wellingborough, 
located upstream of the A4500. 
The flood storage reservoir has 
a standard of protection of 2% 
(1 in 50 likelihood). Further 
investigations are required to 
assess any options for 
improvement. This will 
facilitate future growth in the 
catchment 

  £100,000 £0 £100,000 NCC/BC
W 

2016-
2031 

Defra, 
develop, 
partnershi
p 

NNIDP (W17) 
Environment 
Agency 
response to 
consultation 

Grendon W2 GI, Flood and 
Water 
Management 

Grendon-
Blackmile Lane 

Local Flood Risk Management 
Scheme- Blackmile Lane in 
Grendon has been flooded due 
to extreme volumes of runoff. 
Proposed to re-grade existing 
and create new drainage 
ditches. Informed by S19 Flood 
Investigation and completed 
Project Appraisal Report. 
Additional property level 
resilience measures may be 
required at additional costs. 

Not 
directly 
related 
to 
develop
ment 

£90,000 £39,000 from 
landowners;           
£39,000 from 
FCERM;                      
£12,000 cost 
of 
maintenance 
over 12 years 
that is 
covered by 
the 
landowner. 
 
 
 
 

£0 NCC/BC
W 

2016-
2021 

FCERM, 
BCW, 
NVCC, 
Communit
y 

NNIDP (W18)                  
NCC response 
to consultation 
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Area Ref Category Location Project Priority Cost 

Funding 
Secured Funding Gap 

Delivery 
Lead Timescale 

Sources of 
Funding Evidence 

Sywell W3 GI, Flood and 
Water 
Management 

Sywell-Holcot 
lane and 
Stonelea Rd 

Holcot Lane and Stonlea Rd 
have flooded from agricultural 
run off. Proposed to reinstate 
and upgrade field drainage. 

  £4,000 £1,000 £3,000 NCC/BC
W 

2016-
2021 

FCERM, 
BCW, NCC 

NNIDP (W19)    
NCC 

Wellingborough  W4 GI, Flood and 
Water  
Management 

WEAST Provide flood mitigation and 
alleviation measures on 
WEAST. 

High 
Priority 

Fully Funded- 
To be 
provided as 
part of the 
development 

Fully Funded- 
To be 
provided as 
part of 
development 
site 

£0 BCW To be 
provided 
in line 
with 
planning 
permissio
n 

Fully 
Funded by 
s106 

Stanton Cross 
s106 agreement 

Wellingborough W5 GI, Flood and 
Water 
Management  

Harrowden 
Brook 

Study to investigate the 
potential opportunity for 
reducing flood levels 
downstream of the Castleridge 
site by enhancing the 
Harrowden Road flood storage 
reservoir in Wellingborough. 
This will facilitate future growth 
in the catchment.  

  £150,000 £0 £150,000 NCC/BC
W 

2016-
2031 

FCERM, 
s106, 
developer 

NNIDP (W16) 
Environment 
Agency 
response to 
consultation. 

Borough Wide GI1 Green 
Infrastructure 
and Flood 
Management 

River Nene Enhancement of River Nene 
back channels and back waters 

  £1,000,000 £500,000 £500,000 RNRP 2017-
2022 

s106, 
corporate 
EA, WEIF, 
NFM 

NNIDP (GI14) 
Consultation 
response from 
RNRP- May 
2017 

Borough Wide GI2 Green 
Infrastructure 
and Flood 
Management 

Upper Nene 
Valley  

An access and zonation 
strategy has been prepared, 
which will continue with the 
aim of improving visitor access 
to appropriate sites and 
restricting access to sensitive 
sites. 

 High 
Priority 

£1,037,635 £0 £1,037,635 BCW 2017-
2031 

s106 and 
s111 

NNIDP (GI22) 

Borough Wide  GI3 Green 
Infrastructure 
and Flood 
Management 

Borough Wide Green Infrastructure 
Enhancement across the 
Borough of Wellingborough. 

High 
Priority 

TBA TBA TBA TBA TBA s106, and 
other 
sources 

Specific projects 
to be 
determined. 
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Area Ref Category Location Project Priority Cost 

Funding 
Secured Funding Gap 

Delivery 
Lead Timescale 

Sources of 
Funding Evidence 

Irchester GI4 Green 
Infrastructure 
and Flood 
Management  

Chester House 
Farm 

Facilitate public access to 
Chester Farm including a 
replacement PROW bridge. This 
will open the site for recreation 
and exploration of the county 
heritage assets. 

  £855,652 £544,939 £310,713 NCC 2017-
2031 

s106                                        
Heritage 
Lottery 
Funding 

NNIDP (GI28) 

Sywell GI5 Green 
Infrastructure 
and Flood 
Management 

Sywell Country 
Park 

Access Infrastructure to meet 
increased demand and visitor 
pressure- increased/extended 
car parking and improvements 
to paths. 

  £310,000 £0 £310,000 NCC 2017-
2021 

s106 NNIDP (GI5) 

Wilby GI6 Green 
Infrastructure 
and Flood 
Management 

Wilby Way 
Orchard stream 
and meadow 

Neglected sites that need 
management to create valuable 
wildlife and recreational site. 

  £150,000 £0 £150,000 NCC 2017-
2021 

s106 NNIDP (GI15) 

Wellingborough  GI7 

Green 
Infrastructure 
and Flood 
Management 

The 
Embankment Greening of the Embankment   £100,000 £100,000 £0 RNRP 

2017-
2022 HLF, WEIF 

Consultation 
response from 
RNRP 

Wellingborough GI8 

Green 
Infrastructure 
and Flood 
Management Summer Leys 

Improvements to Summer Leys 
Nature Reserve   £1,500,000 £0 £1,500,000 NCC 

2016-
2031 

HLF, SITA, 
LIFE+ NNIDP (GI13) 

Borough Wide  H1 Healthcare Isebrook 
Hospital 

Utilisation of the existing 
Isebrook Hospital site to deliver 
out of hospital services. 

High 
Priority 

TBA TBA TBA NHS TBA s106/Capi
tal and 
other 
sources 

Consultation 
response from 
NHS 

Wellingborough  H2 Healthcare Glenvale Park 
(Wnorth) 

Contribution to GP surgery, 
and/or dentist facilities and/or 
other health services in 
Wellingborough 

  Fully Funded 
by Developer 

Fully Funded 
by Developer 

£0 NHS 2017-
2021 

s106   

Wellingborough  H3 Healthcare WEAST Primary Healthcare Facility   Site to be offered to Health infrastructure 
provider as part of WEAST scheme. 

NHS 2017-
2020 

s106 Stanton Cross 
s106 agreement 

Wellingborough ES1 Police Glenvale Park 
(Wnorth) 

Wellingborough North 
Community Policing 

  £300,000 £250,000 £50,000 Northan
ts Police 

2016-
2021 

Northants 
Police 

NNIDP (ES28) 
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Area Ref Category Location Project Priority Cost 

Funding 
Secured Funding Gap 

Delivery 
Lead Timescale 

Sources of 
Funding Evidence 

Wellingborough ES2 Police WEAST Stanton Cross Community 
Policing 

  £500,000 £500,000 £0 Northan
ts Police 

2016-
2021 

Northants 
Police 

NNIDP (ES27) 

Wellingborough  ES3 Police WEAST CCTV- Provision for CCTV on 
the WEAST development 

  £250,000 £250,000 £0 BCW 2017-
2020 

s106 Stanton Cross 
s106 agreement 

Wellingborough ES4 Police Wellingborough Police service, capital provision 
in Wellingborough 

  £2,796,172 £2,037,825 £759,000 Northan
ts Police 

2014-
2031 

s106, 
Northants 
Police 

NNIDP (ES13) 

Wellingborough ES5 Police Park Farm Way Park Farm Way Community 
Policing 

  £100,000 £100,000 £0 Northan
ts Police 

2016-
2021 

Northants 
Police 

NNIDP (ES25) 

Wellingborough E1 Primary 
Education 

Glenvale Park 
(Wnorth) 

2fe Primary School on Wnorth High 
Priority 

Fully Funded Fully Funded  £0 Develop
er 

2017-
2024 

Fully 
Funded 
s106 

NNIDP (E36) 

Wellingborough  E2 Primary 
Education 

WEAST School Transport   £35,000 per 
annum 

£35,000 per 
annum 

£0 NCC 2023 s106 Stanton Cross 
s106 agreement 

Wellingborough E3 Primary 
Education 

WEAST 2fe Primary School on WEAST 
development and childrens 
centre 

High 
Priority 

£6,300,000 £6,300,000 £0 NCC 2018 Fully 
Funded 
s106 and 
Developer 

Stanton Cross 
s106 agreement                       
NNIDP (E32) 

Wellingborough E4 Primary 
Education 

WEAST 3fe Primary School on the 
WEAST development 

High 
Priority  

£6,300,000 £6,300,000 £0 NCC  TBA s106 and 
Developer 

Stanton Cross 
s106 agreement                          
NNIDP (E47) 

Wellingborough  P1 Public Realm Wellingborough Wellingborough Town Centre 
public realm improvements- 
Phase 2 

  £9,082,912 £20,000 £9,062,912 BCW 2017-
2031 

  Public Realm 
Strategy 2010. 

Borough Wide E5 Secondary 
Education 

WEAST New Secondary School on 
WEAST site 

High 
Priority 

£25,000,000 £6,957,452 £11,085,096 NCC  TBA s106 and 
EFA 
Funding 

Stanton Cross 
s106 agreement                            
NNIDP (E35) 
Consultation 
response from 
NCC 
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Area Ref Category Location Project Priority Cost 

Funding 
Secured Funding Gap 

Delivery 
Lead Timescale 

Sources of 
Funding Evidence 

Borough Wide  FE1 Further 
Education 

Wellingborough College/Training Facility in 
Wellingborough Town Centre 

  TBA TBA TBA Tresha
m 

TBA TBA  Consultation 
response from 
Tresham 

Borough Wide FE2 Further 
Education 

Moulton 
College 

New Food and Drink Innovation 
Centre 

 £3,500,000 £3,500,000 £0 NCC/  
Moulton 
College 

Sept 2018 Local 
Growth 
Fund 

Consultation 
response from 
Moulton 
College 

Borough Wide  S1 Sport and 
Leisure 

TBD New Swimming Pool- 
Mimimum 17x9m learner pool 
with a movebale floor, or a 4 
lane x25m swimming pool. 

  £5,500,000-
£7,000,000 

£0 £5,500,000 BCW TBA s106 TEP Open Space 
Study 2017 

Borough Wide S2 Sport and 
Leisure 

TBD Sports Hall (6-8 court size)   £1,500,000-
£2,200,000 

£0 £1,500,000 BCW TBA s106 NNIDP (S8) 
Strategic 
Leisure. 

Borough Wide  S3 Sport and 
Leisure 

Wellingborough Synthetic Turf Pitch High 
Priority 

£627,490.50 £627,490.50 £0 BCW 2017-
2018 

BCW, FF, 
S106 

TEP Open Space 
Study 2015 

Borough Wide  S4 Sport and 
Leisure 

TBD Projects to be determined by 
the playing pitch strategy. 

  TBA TBA TBA TBA TBA TBA Info to come 
from 
Wellingborough 
Playing pitch 
strategy 

Earls Barton  S5 Sport and 
Leisure 

Earls Barton New Earls Barton Sports Facility   £2,400,000 £268,000 £2,132,000 Earls 
Barton 
Parish 
Council 

2015-
2021 

other Earls Barton 
Neighbourhood 
Plan 

Wellingborough  S6 
Sport and 
Leisure 

Glenvale Park 
(Wnorth) Off Site sports contribution    

Fully Funded 
by Developer 

Fully Funded 
by Developer £0 BCW TBA s106 

Glenvale Park 
Unilateral 
Undertaking 

Wellingborough  S7 
Sport and 
Leisure WEAST Off Site sports contribution    £541,208 £541,208 £0 BCW TBA s106 

Stanton Cross 
s106 agreement 

Wellingborough  S8 
Sport and 
Leisure WEAST 

Play areas on WEAST- 7 aimed 
at 4-8 year olds and 5 aimed at 
8-14 year olds 

 
Fully Funded Fully Funded £0 

Develop
er 

2017-
2031 s106 

Stanton Cross 
s106 agreement 

Wellingborough  S9 
Sport and 
Leisure WEAST 

Youth and Adult recreation 
facilities   Fully Funded Fully Funded £0 

Develop
er 

2017-
2031 s106 

Stanton Cross 
s106 agreement 
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Area Ref Category Location Project Priority Cost 

Funding 
Secured Funding Gap 

Delivery 
Lead Timescale 

Sources of 
Funding Evidence 

Borough Wide T1 Transport Finedon A6/A510 Finedon- 
Improvements to Roundabout 
including widening, signing and 
lining 

High 
Priority 

£100,000 £100,000 £0 NCC   s106 PBW Transport 
Modelling 

Borough Wide T2 Transport WEAST 
Highways Infrastructure- 
Routes 4,5,6,7 and 9 

High 
Priority Fully Funded Fully Funded £0 

Develop
er 

2017-
2031 s106 

Stanton Cross 
s106 agreement 

Borough Wide T3 Transport Isham Isham Bypass 
High 
Priority £38,500,000 £25,000,000 £13,500,000 NCC 

2017-
2019 

LEPs, LTB, 
s106 and 
other NNIDP (T2) 

Borough Wide T4 Transport Isham 
Isham to Wellingborough 
Improvement (IWIMP) 

High 
Priority £34,000,000 £0 £34,000,000 NCC 

2020-
2022 LTB, LEPs NNIDP (T3) 

Borough Wide T5  Transport WEAST 
Improvements to links to Town 
Centre from Stanton Cross 

High 
Priority  £250,000 £250,000 £0 NCC 2021 s106 

Stanton Cross 
s106 agreement 

Borough Wide T6 Transport Park Farm Way Park Farm Way Dualling   £23,900,000 £0 £23,900,000 NCC 
2026-
2031 

s106, 
LEPs, SLGF NNIDP (T1) 

Borough Wide T7 Transport Wellingborough 
High Quality Bus Loop and Bus 
interchange   £2,300,000 £700,000 £1,600,000 NCC 

2017-
2021 

SLGF, 
s106 

Northamptonsh
ire county 
Highways 
NNIDP (T4) 

Borough Wide T8 Transport Wellingborough Wellingborough Highway and 
Junction Improvements 
A4500/A509/Northampton Rd 
(Signalisation of r'bout)                                                                                       

High 
Priority 

£5,400,000 £1,700,000 £3,700,000 NCC 2017-
2031 s106 

Northamptonsh
ire county 
Highways 
NNIDP (T6) 

  

A509/Turnells Mill 
Lane/Embankment (capacity 
enhancements- WEAST)                                                        
Senwick Rd/Elsden Rd/Midland 
Rd (signalisation WEAST) 
Eastern relief Road (WEAST)- 
included in WEAST details 
already? 
A509 Niort Way/Kettering 
Rd/A510 Northern Way (linked 
to Wnorth/IWIMP) 
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A509/Gleneagles Drive 
(Wnorth) 
A509 Niort Way/Hardwick Rd 
(WNorth) 
A509 Niort Way/IWIMP 
(Wnorth) 
A510 Northern Way/Nest Farm 
Road (Wnorth) 
A509 Niort Way (upgrade to 
dual carriageway) 

 
 
Area Ref Category Location Project Priority Cost 

Funding 
Secured Funding Gap 

Delivery 
Lead Timescale 

Sources of 
Funding Evidence 

Irchester T9 Transport Irchester 
Irchester- Wollaston Cycle 
route   £1,000,000 £0 £1,000,000 NCC 

2021-
2026 

s106, 
other NNIDP (T10) 

Wellingborough T10 Transport Wellingborough 
Wellingborough walking and 
cycling friendly corridors 

  £5,500,000 £1,700,000 £3,800,000 NCC 2016-
2031 

s106, 
SLGF 

NNIDP (T11) 

Wellingborough T11 Transport Summer Leys 
Summer Leys Cycle Route 
(Irchester to SL) 

  £592,000 £0 £592,000 NCC 2018-
2021 

s106 NNIDP (T11) 

Wellingborough  T12 Transport 
Glenvale Park 
(Wnorth) 

Highway Infrastructure and 
Sustainable Transport Sum   

Fully Funded 
by Developer 

Fully Funded 
by Developer £0 

Develop
er 

2017-
2031 s106 

Glenvale Park 
Unilateral 
undertaking 

Wellingborough  T13 Transport WEAST 

Station Improvements- Station 
Interchange, and construct 
Station footbridge   Fully Funded Fully Funded £0 

Develop
er 

2020-
2022 s106 

Stanton Cross 
s106 agreement 

Wellingborough  T14 Transport WEAST 
Highway Infrastructure and 
Sustainable transport sum   £6,287,500 £6,287,500 £0 NCC 2028 s106 

Stanton Cross 
s106 agreement 

Wellingborough  T15 Transport WEAST Mill Road Works Sum 
High 
Priority £50,000 £50,000 £0 NCC 2028 s106 

Stanton Cross 
s106 agreement 

Wellingborough  T16 Transport WEAST Cycle Routes WEAST to Nene 
High 
Priority  £310,000 £75,000 £239,000 

BCW/N
CC 2031 s106 

Stanton Cross 
s106 agreement 

Wellingborough  T17 Transport Wellingborough 
Wellingborough Intelligent 
Transport System (ITS)   £1,200,000 £1,000,000 £200,000 NCC 

2017-
2021 s106 

Northamptonsh
ire county 
Highways 

 32 



 

Appendix B: Wellingborough Major areas of growth up to 2031 



Appendix C: Housing Trajectory 

SOURCE OF HOUSING SUPPLY 2011-12 2012-13 2013-14 2014-15 2015-16 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 2022-23 2023-24 2024-25 2025-26 2026-27 2027-28 2028-29 2029-30 2030-31 Total
PAST COMPLETIONS 122 116 255 384 380 247 1,504
WELLINGBOROUGH (GROWTH TOWN) - COMMITMENTS 179 160 193 154 158 120 120 100 100 100 0 0 0 0 1,384
WELLINGBOROUGH EAST SUE - ESTIMATED COMPLETIONS 0 55 175 250 250 254 270 270 250 250 250 250 250 250 3,024
WELLINGBOROUGH NORTH SUE - ESTIMATED COMPLETIONS 0 100 200 250 250 250 250 250 215 1,765
WELLINGBOROUGH (GROWTH TOWN) - EMERGING PART 2 LOCAL PLAN ALLOCATIONS 0 20 25 55 30 30 10 0 0 0 0 0 0 0 170
WELLINGBOROUGH (GROWTH TOWN) - UNALLOCATED SITES WITH POTENTIAL 0 23 0 0 0 0 0 0 0 0 0 0 0 0 23
EARLS BARTON - LARGER VILLAGE COMMITMENTS 124 57 71 54 52 0 0 0 0 0 0 0 0 0 358
FINEDON - LARGER VILLAGE COMMITMENTS 18 21 22 0 0 0 0 0 0 0 0 0 0 0 61
FINEDON - LARGER VILLAGE - EMERGING PART 2 LOCAL PLAN ALLOCATIONS 30 30 60
IRCHESTER - LARGER VILLAGE COMMITMENTS 8 3 1 0 0 0 0 0 0 0 0 0 0 0 12
IRCHESTER - LARGER VILLAGE -EMERGING NEIGHBOURHOOD PLAN ALLOCATIONS 30 30 30 30 30 150
WOLLASTON (LARGER VILLAGE) -  COMMITMENTS 3 41 46 0 2 0 0 0 0 0 0 0 0 0 92
RURAL COMMITMENTS 16 68 48 40 0 0 0 0 0 0 0 0 0 0 172
WINDFALL ESTIMATE 48 48 48 48 48 48 48 48 48 48 48 528
LAPSE RATE -11 -7 -6 -24
TOTALS 122 116 255 384 380 247 337 541 775 881 850 732 728 698 643 398 298 298 298 298 9,279
CUMULATIVE TOTALS 122 238 493 877 1,257 1,504 1,841 2,382 3,157 4,038 4,888 5,620 6,348 7,046 7,689 8,087 8,385 8,683 8,981 9,279
ANNUALISED HOUSING REQUIREMENT 350 350 350 350 350 350 350 350 350 350 350 350 350 350 350 350 350 350 350 350 7,000
CUMULATIVE HOUSING REQUIREMENT 350 700 1,050 1,400 1,750 2,100 2,450 2,800 3,150 3,500 3,850 4,200 4,550 4,900 5,250 5,600 5,950 6,300 6,650 7,000
MONITOR -228 -462 -557 -523 -493 -596 -609 -418 7 538 1,038 1,420 1,798 2,146 2,439 2,487 2,435 2,383 2,331 2,279
MANAGE 350 362 376 383 383 383 393 397 385 349 296 235 173 93 -8 -138 -272 -462 -842 -1,981

2011-12 2012-13 2013-14 2014-15 2015-16 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 2022-23 2023-24 2024-25 2025-26 2026-27 2027-28 2028-29 2029-30 2030-31 Total
ESTIMATED COMPLETIONS - WELLINGBOROUGH EAST SUE 55 175 250 250 254 270 270 250 250 250 250 250 250 3024
ESTIMATED COMPLETIONS - WELLINGBOROUGH NORTH SUE 25 200 300 300 300 300 300 40 1765
SUE TOTALS 0 0 25 255 475 550 550 554 570 310 250 250 250 250 250 250 4789

BOROUGH COUNCIL OF WELLINGBOROUGH: BREAKDOWN OF HOUSING LAND SUPPLY 2011-31

0
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Wellingborough WEAST - overall 
anticipated delivery 

combined supply 3713 2,980 

Wellingborough WEAST - Independent 
Landowners - 
Irthlingborough Grange 

Outline application for development of the site to 
retain the existing dwelling and the erection of up to 4 
dwellings within the site with all matters reserved for 
future consideration except access. 

4 4 

Wellingborough WEAST - Independent 
Lanowners - 
Irthlingborough Grange 

residential development on paddock 40 40 

Wellingborough Phase 2b Land east of, 
Eastfield Road, Talbot 
Road North, 
Wellingborough, NN8 
1QS 

Proposed residential development of 157 no. 
dwellings. New and amended plans and further 
information 

156 35 

Wellingborough Phase 3 Land off 
Eastfield Road 

Residential 75 75 

Wellingborough Park Farm/Shelley Way Residential led development. Local Plan U7 and 
SSPDP P063 

600 600 

Wellingborough Land off the A509 Niort 
Way and A510 Northen 
Way and south of Great 
Harrowden 
Wellingborough NN8 
4HB 

Planning Permission for 3000 dwellings North SUE to 
replace and extend time limit for WP/2008/0150 (RM 
within 2yr Commencement 5yr) 

3000 1,500 

Wellingborough Wellingborough North 
Additional capacity 

Outline application for 226 dwellinghouses   265 

Wellingborough Windsor Road Predominantly residential   60 

Wellingborough Land Between Finedon 
Road and Nest Lane 

Residential   100 

Wellingborough Hardwick Park Residential   45 

Wellingborough Site C TCAAP - High 
Street Site 

Mixed Use - WP/2012/445 for 133 units refused   113 

Wellingborough Site G TCAAP - Alma 
St/ Cambridge St 
Backlands 

Mixed Use   50 

Wellingborough Site I TCAAP - PO 
Sorting Office 

Mixed Use   23 

Wellingborough Leys Road/Highfield 
Road 

Residential   40 

Wellingborough Rear 56 Nest Lane Demolition of 56 Nest Lane and redevelopment to 
form 16 dwellings 

16 16 

Wellingborough George Cox Shoes 
Westfield Road NN8 
3HB 

Residential development. SHLAA Cat 1 Site 25 25 



Wellingborough Former Victoria Junior 
School Stanley Road 
Wellingborough 
Northamptonshire NN8 
1EA 

Conversion of former Victoria Junior School (D1) to 
23 self-contained apartments consisting of a mixed 
number of 1-2 bedroom units - amended description, 
plans and design and access statement 

23 23 

Wellingborough 1, Grant Road, 
Wellingborough, NN8 
1ES 

Outline application with some matters reserved for 
the redevelopment of the site to provide 10 flats 
(access, layout and scale to be determined at this 
stage) 

10 10 

Wellingborough 16 and Club Premises 
to rear, Cambridge 
Street, Wellingborough, 
NN8 1DJ 

Demolition of existing shop, club and garage 
buildings and erection of 3 new buildings comprising 
17 private residential units with associated communal 
gardens and 1 A1 retail unit - revised plan rec'd 
30.03.2016 - Amended Plans 

17 17 

Wellingborough 66-74 Lea Way 
Wellingborough 
Northamptonshire NN8 
3NG 

Affordable housing scheme 23 23 

Wellingborough Land Between Road 
And Rylstone Park 
Farm Way 
Wellingborough 
Northamptonshire 

Hybrid planning application - full submission in 
respect of 45 no. residential units and outline 
submission in respect of 8 no. residential units and 
retail/restaurant units. 

53 53 

Wellingborough Croyland Abbey and 
Croyland Hall, 1A Tithe 
Barn Road, 
Wellingborough, 
Northants, NN8 1BJ 

Conversion of Croyland Abbey and Croyland Hall 
from Offices back to Living Accommodation: to 
comprise fourteen self-contained apartments, 
including four that are DDA compliant 

14 14 

Wellingborough Rear of 11a and 11 B, 
Silver Street, 
Wellingborough 

Outline application with some matters reserved 
(access, layout and scale to be determined at this 
stage) for redevelopment of former cinema site to 
create 11 No flats. 

11 11 

Wellingborough Sites of less than 10 
dws 

  65 

Bozeat Sites of less than 10 
dws 

 4 4 

Earls Barton Land To The North off 
Main Road, and 
Northampton Road, 
Earls Barton, 
Northampton 

Application for approval of reserved matters to amend 
the house types and layout of the approved scheme.  
All other matters in terms of affordable home 
provision, ecology, ground investigation and 
highways remain materially the same. 

280 214 

Earls Barton 145 and rear of 145, 
Doddington Road, Earls 
Barton, NN6 0NW 

14 new detached dwellings including garages and 
amenity space 

14 14 

Earls Barton Sites of less than 10 
dws 

 6 6 

Finedon Sites of less than 10 
dws 

 13 13 

Finedon Milner Road Finedon Residential. Saved LP and emerging SSP DPD  30 30 

Finedon PBW allocation Residential 60 60 

Grendon  Land Adjacent 47, 
Easton Way, Grendon, 
Northampton, NN7 1JQ 

New dwelling 1 1 
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Irchester Land off Austin Close Emerging Neighbourhood Plan Allocation for 75 dws 75 75 

Irchester Land South of James 
Street 

Emerging Neighbourhood Plan Allocation for 75 dws 75 75 

Irchester Sites of less than 10 
dws 

 4 4 

Isham Land Off, The Sorrels, 
Isham, Kettering 

Erection of 16 dwellings (including 5 affordable 
dwellings) and creation of vehicular access  

16 16 

Isham Sites of less than 10 
dws 

 13 13 

Mears Ashby Primary School 30 & 
32, North Street, Mears 
Ashby, Northampton, 
NN6 0DW 

Change of use of existing residential school house 
(C3 planning classification) to a new administrative 
area and principle entrance to the school facility (D1 
planning classification)  

-1 -1 

Sywell Minton Distribution 
Centre Wellingborough 
Road Sywell 

Outline planning application for residential 
development (use Class C3) with all matters reserved 

120 120 

Sywell Sites of less than 10 
dws 

 4 4 

Wilby Wilby Church Of 
England Primary 
School, Church Lane, 
Wilby, Wellingborough, 
NN8 2UG 

Proposed demolition of dwelling house to no. 3 Mears 
Ashby Road and building new School Hall.  Change 
of Use of no. 3 Mears Ashby Road from Domestic 
Dwelling Class C3 to Non Residential Institution 
(Education) Class D1.  New single storey flat roof 
extension to existing school building 

-1 -1 

Wollaston Land East of 
Hookhams Path 
Wollaston 

Neighbourhood Plan allocation for  approx 80 
dwellings 

80 80 

Wollaston Sites of less than 10 
dws 

 9 9 

  LAPSE RATE  11% of all sites of less than 10 dws   -13 

  WINDFALL Average of last 7 years on PDL sites of less than 10 
dwellings 

  528 

        7,438 

        7,775 

   

Total 
completions 
2011- 2017 1,504 

   

Estimated 
Completions 
2017 337 

   

Total 
Provision 9,279 
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